COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/27/2003

ESTIMATE SUMMARY 15:34:59
CONTID: C12803 ESTIMATE NO: 0001 PROG SPEC YR: 2002
PCN: 12803-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 5.0 DAYS TIME ALLOW: 193 WORK DAYS
US 160 & SH 184 PERCENT TIME: 2.59 ORIG TIME ALLOW: 150 WORK DAYS
PROJECT NO: NH 1601-050
US 160 & SH 184
NAME OF ROAD: 160A
PROJECT COUNTIES:  MONTEZUMA
CONTRACTOR:
OLDCASTLE SW GROUP INC. dba FOUR CORNER MATERIALS PAY PERIOD ENDING 10/22/2003 DATE TIME STARTED 09/29/2003
6699 CR 521 DATE LET 09/04/2003 DATE WORK BEGAN 10/16/2003
DATE AWARDED 09/08/2003 DATE TIME STOPPED 02/14/2005
DATE CONTRACT EXECUTED 09/24/2003 DATE ACCEPTED 02/14/2005
Bayfield CO 81122 970/247-2172 DATE NOTICE TO PROCEED  09/29/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,789,996.91 PARTICIPATING $ 58,934.96 $ 58,934.96
AWARD PROJECT AMT: $  3,278,955.35  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 1.56% TOTAL EARNINGS 58,934.96 58,934.96
FUNDS AVAILABLE: $ 3731,061.95 STOCKPILED MATERIALS 27,829.80 27,829.80
GROSS EARNINGS 86,764.76 86,764.76
TOTAL CLAIMS: $ 0.00 RETAINAGE -706.37 -706.37
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 86,058.39 86,058.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 86,058.39 86,058.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 86,058.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 12803-BID ESTIMATE RUN 10/27/2003

PROJECT: NH 1601-050 ESTIMATE NO: 0001 15:34:59
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNHNPIL?CE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 0.000
LS 0.050 1,700.00
34,000.00000 0.050 1,700.00
0010 202-00001 *REMOVAL OF STRUCTURE 2.000 0.000
EACH 0.000 0.00
825.00000 0.000 0.00
0015 202-00010 REMOVAL OF TREE 10.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0020 202-00033 *REMOVAL OF PIPE 17.000 0.000
EACH 0.000 0.00
1,935.00000 0.000 0.00
0025 202-00037 *REMOVAL OF END SECTION 16.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0030 202-00070 REMOVAL OF BARRICADE 4.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0035 202-00090 REMOVAL OF DELINEATOR 100.000 0.000
EACH 0.000 0.00
8.25000 0.000 0.00
0040 202-00202 REMOVAL OF GUTTER DELETED 0.000 0.000
LF 0.000 0.00
5.65000 0.000 0.00
0045 202-00204 REMOVAL OF CURB, GUTTER AND SIDEWALK 796.000 0.000
LF 0.000 0.00
6.60000 0.000 0.00
0050 202-00220 REMOVAL OF ASPHALT MAT / FINAL CORRECTION 12,338.000 0.000
SY 576.000 3,168.00
5.50000 576.000 3,168.00
0055 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 6,111.000 0.000
5% 0.000 0.00

3.90000 0.000 0.00
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PCN: 12803-BID ESTIMATE RUN 10/27/2003
PROJECT: NH 1601-050 ESTIMATE NO: 0001 15:34:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00300 *REMOVAL OF BUILDING(S) 1.000 0.000
LS 0.000 0.00
50,000.00000 0.000 0.00
0065 202-00810 REMOVAL OF GROUND SIGN 17.000 0.000
EACH 1.000 28.00
28.00000 1.000 28.00
0070 202-00815 REMOVAL OF SIGN (SPECIAL) 6.000 0.000
EACH 0.000 0.00
295.00000 0.000 0.00
0075 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
2,970.00000 0.000 0.00
0080 202-01000 REMOVAL OF FENCE 901.000 0.000
LF 63.000 37.80
0.60000 63.000 37.80
0085 202-01140 REMOVAL OF GUARDRAIL TYPE 4 (FROM THE N HALF OF 220.000 0.000
160/184 INTER.)
LF 100.000 765.00
7.65000 100.000 765.00
0090 202-04001 *PLUG CULVERT (ITEM DELETED FROM PROJECT) 0.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0095 202-04002 *CLEAN CULVERT 6.000 0.000
EACH 0.000 0.00
715.00000 0.000 0.00
0100 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 11,186.000 0.000
CcY 514.570 7,718.55
15.00000 514.570 7,718.55
0105 203-01140 ROLLING 10.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0110 203-01510 BACKHOE / FINAL CORRECTION 25.000 0.000
HOUR 4.500 540.00
120.00000 4.500 540.00
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PCN: 12803-BID ESTIMATE RUN 10/27/2003
PROJECT: NH 1601-050 ESTIMATE NO: 0001 15:34:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01550 DOZING / FINAL CORRECTION 14.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0120 203-01594 COMBINATION LOADER 120.000 0.000
HOUR 4.000 228.00
57.00000 4.000 228.00
0125 203-01597 *POTHOLING / FINAL CORRECTION 42.000 0.000
HOUR 9.500 1,567.50
165.00000 9.500 1,567.50
0130 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) / FINAL CORRECT ION 778.000 0.000
cY 0.000 0.00
71.50000 0.000 0.00
0135 207-00205 TOPSOIL 367.000 0.000
cY 0.000 0.00
23.00000 0.000 0.00
0140 208-00005 EROSION LOG 1,215.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
0145 208-00011 EROSION BALES (WEED FREE) (DELETED FROM CONTRACT) 0.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0150 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,450.00000 0.000 0.00
0155 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
1,400.00000 0.000 0.00
0160 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.050 245.00
4,900.00000 0.050 245.00
0165 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
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PCN: 12803-BID ESTIMATE RUN 10/27/2003
PROJECT: NH 1601-050 ESTIMATE NO: 0001 15:34:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0175 210-00050 RESET FIRE HYDRANT 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0180 210-00810 *RESET GROUND SIGN 25.000 0.000
EACH 0.000 0.00
195.00000 0.000 0.00
0185 210-00825 *RESET FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
2,725.00000 0.000 0.00
0190 210-04010 ADJUST MANHOLE 3.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0195 210-04025 *MODIFY STRUCTURE (NOLAND CATTLE CROSSING 1.150 0.000
IMPROVEMENTS)
EACH 0.000 0.00
11,000.00000 0.000 0.00
0200 210-04050 ADJUST VALVE BOX 6.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0205 212-00006 *SEEDING (NATIVE) / FINAL CORRECTION 7.100 0.000
ACRE 0.000 0.00
1,425.00000 0.000 0.00
0210 213-00004 *MULCHING (WEED FREE STRAW) / FINAL CORRECTION 7.200 0.000
ACRE 0.040 42.00
1,050.00000 0.040 42.00
0215 213-00061 *MULCH TACKIFIER 1,505.000 0.000
LB 0.000 0.00
3.75000 0.000 0.00
0220 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 720.000 0.000
53% 0.000 0.00
1.80000 0.000 0.00
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PCN: 12803-BID ESTIMATE RUN 10/27/2003
PROJECT: NH 1601-050 ESTIMATE NO: 0001 15:34:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 217-00000 *HERBICIDE TREATMENT (DELETED FROM CONTRACT) 0.000 0.000
53% 0.000 0.00
1.00000 0.000 0.00
0230 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT FOR 1.000 0.000
REMOVAL OF 3 USTANKS @ KELLER PROPERTY
LS 0.000 0.00
1,585.00000 0.000 0.00
0235 250-00050 *MONITORING TECHNICIAN FOR REMOVAL OF 3 USTANKS @ 15.000 0.000
KELLER PROPERTY
HOUR 0.000 0.00
66.00000 0.000 0.00
0240 250-00110 *HEALTH AND SAFETY OFFICER FOR REMOVAL OF 3 UST ANKS @ 10.000 0.000
KELLER PROPERTY
HOUR 0.000 0.00
66.00000 0.000 0.00
0245 250-00120 *MATERIAL SAMPLING AND DELIVERY FOR REMOVAL OF 3 20.000 0.000
USTANKS @ KELLER PROPERTY
EACH 0.000 0.00
154.00000 0.000 0.00
0250 250-00210 *SOLID WASTE DISPOSAL THIS ITEM DELETED, SEERE F. # 0.000 0.000
770 FOR CORRECT ITEM.
cY 0.000 0.00
1,100.00000 0.000 0.00
0255 250-00220 *HAZARDOUS WASTE DISPOSAL THIS ITEM DELETED. 0.000 0.000
cY 0.000 0.00
880.00000 0.000 0.00
0260 304-06000 AGGREGATE BASE COURSE (CLASS 6) 10,791.830 0.000
TON 0.000 0.00
13.70000 0.000 0.00
0265 304-09014 AGGREGATE BASE COURSE (SPECIAL) 2,820.070 0.000
TON 0.000 0.00
12.20000 0.000 0.00
0270 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 636.760 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0275 403-09500 *FURNISH HOT BITUMINOUS PAVEMENT 1,269.040 0.000
TON 0.000 0.00
40.00000 0.000 0.00
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PCN: 12803-BID ESTIMATE RUN 10/27/2003
PROJECT: NH 1601-050 ESTIMATE NO: 0001 15:34:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 20,452.520 0.000
TON 0.000 0.00
27.00000 0.000 0.00
0285 405-00100 *HEATING AND REMIXING TREATMENT 51,951.000 0.000
SY 0.000 0.00
4.35000 0.000 0.00
0290 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,331.410 0.000
TON 0.000 0.00
190.00000 0.000 0.00
0295 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 8,877.000 0.000
GAL 0.000 0.00
1.00000 0.000 0.00
0300 411-10300 EMULSIFIED ASPHALT (PRIME COAT) (DELETED FROM 0.000 0.000
CONTRACT)
GAL 0.000 0.00
1.50000 0.000 0.00
0305 411-90010 *ASPHALT REJUVENATING AGENT 3,189.000 0.000
GAL 0.000 0.00
1.55000 0.000 0.00
0310 412-00600 *CONCRETE PAVEMENT (6 INCH) 44.000 0.000
53% 0.000 0.00
49.50000 0.000 0.00
0315 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 27.500 0.000
cY 0.000 0.00
715.00000 0.000 0.00
0320 603-15018 *18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 38.000 0.000
LF 0.000 0.00
93.50000 0.000 0.00
0320 MATERIAL ALLOWANCE 18" ARCH PIPE 0.000
LF 38.000 292.98
7.71000 38.000 292.98
0320 MATERIAL ALLOWANCE 18" ARCH PIPE BANDS 0.000
LF 1.000 7.71
7.71000 1.000 7.71
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PROJECT: NH 1601-050 ESTIMATE NO: 0001 15:34:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 603-15036 *36 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 244.000 0.000
LF 0.000 0.00
44.00000 0.000 0.00
0325 MATERIAL ALLOWANCE 36" ARCH PIPE 0.000
LF 255.000 4,498.20
17.64000 255.000 4,498.20
0330 603-31318 *18 INCH EQUIVALENT ARCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
385.00000 0.000 0.00
0330 MATERIAL ALLOWANCE 18" ARCH FES 0.000
EACH 2.000 329.12
164.56000 2.000 329.12
0335 603-31336 *36 INCH EQUIVALENT ARCH STEEL END SECTION (DEL 0.000 0.000
FROM CONTRACT)
EACH 0.000 0.00
550.00000 0.000 0.00
0335 MATERIAL ALLOWANCE 36" ARCH FES 0.000
EACH 1.000 269.17
269.17000 1.000 269.17
0340 604-00305 *INLET TYPE C (5 FOOT) 9.000 0.000
EACH 0.000 0.00
2,035.00000 0.000 0.00
0340 MATERIAL ALLOWANCE "C"S ARRIVED IN 12/03 FOR 0.000
INSTALLATION IN 2004.
EACH 0.000 0.00
1,075.00000 0.000 0.00
0345 604-00505 *INLET TYPE D (5 FOOT) 2.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0350 604-19005 *INLET SPECIAL (5 FOOT) 4.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0350 MATERIAL ALLOWANCE INLETS ARRIVED IN 12/03 FOR 0.000
INSTALLATION IN 2004.
EACH 0.000 0.00
833.42000 0.000 0.00
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PCN: 12803-BID ESTIMATE RUN 10/27/2003

PROJECT: NH 1601-050 ESTIMATE NO: 0001 15:34:59
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 607-11525 FENCE (PLASTIC) / FINAL CORRECTION 1,355.000 0.000
LF 650.000 1,267.50
1.95000 650.000 1,267.50
0360 607-21300 *FENCE BARRIER WITH METAL POSTS 4,322.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0365 608-00000 *CONCRETE SIDEWALK / FINAL CORRECTION 600.000 0.000
SY 0.000 0.00
28.90000 0.000 0.00
0370 608-00010 *CONCRETE CURB RAMP / FINAL CORRECTION 74.000 0.000
SY 0.000 0.00
88.00000 0.000 0.00
0375 608-00015 *TRUNCATED DOMES / FINAL CORRECTION 135.000 0.000
SF 0.000 0.00
44.00000 0.000 0.00
0380 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 11,386.000 0.000
LF 0.000 0.00
12.75000 0.000 0.00
0385 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,477.000 0.000
LF 0.000 0.00
12.75000 0.000 0.00
0390 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 16,219.000 0.000
SF 0.000 0.00
6.05000 0.000 0.00
0395 612-00001 *DELINEATOR (TYPE I) 127.000 0.000
EACH 0.000 0.00
15.40000 0.000 0.00
0400 612-00002 *DELINEATOR (TYPE II) 83.000 0.000
EACH 0.000 0.00
16.50000 0.000 0.00
0405 613-00300 *3 INCH ELECTRICAL CONDUIT 848.000 0.000
LF 0.000 0.00

31.35000 0.000 0.00
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CAT NO0200 ROADWAY
0410 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) REWIRE FLA SHING 1,370.000 0.000
BEACONS ON US 160/ FINAL CORRECTION
LF 0.000 0.00
13.30000 0.000 0.00
0415 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
4,510.00000 0.000 0.00
0420 613-70401 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (INS  TALL 4.000 0.000
ONLY
) EACH 0.000 0.00
209.00000 0.000 0.00
0425 614-00011 *SIGN PANEL (CLASS 1) 163.000 0.000
SF 0.000 0.00
8.80000 0.000 0.00
0430 614-00012 *SIGN PANEL (CLASS II) 95.000 0.000
SF 0.000 0.00
12.10000 0.000 0.00
0435 614-01502 *STEEL SIGN POST (2 INCH ROUND) / FINAL CORRECT ION 343.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0440 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 184.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0445 614-03100 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 2.000 0.000
EACH 0.000 0.00
11,550.00000 0.000 0.00
0450 614-72894 *INTERSECTION DETECTION SYSTEM (CAMERA) (INSTAL L ONLY) 4.000 0.000
EACH 0.000 0.00
880.00000 0.000 0.00
0455 614-75332 *PEDESTRIAN SIGNAL FACE (16-16) (INSTALL ONLY) 8.000 0.000
PEDESTRIAN POLES X 2 EA. INCLUDED IN THIS ITEM PER
SPECS. EACH 0.000 0.00
671.00000 0.000 0.00
0460 614-75336 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 6.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
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CAT NO0200 ROADWAY
0465 614-75560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL ONLY) 6.000 0.000
EACH 0.000 0.00
352.00000 0.000 0.00
0470 614-75860 *PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 8.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0475 614-75866 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 0.000 0.000
(DELETED FROM CONTRACT)
EACH 0.000 0.00
1,210.00000 0.000 0.00
0480 614-81302 *TRAFFIC SIGNAL-LIGHT POLE (2 MAST ARM) (INSTAL L ONLY) 2.000 0.000
EACH 0.000 0.00
2,090.00000 0.000 0.00
0485 617-00012 *12 INCH CULVERT PIPE 64.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0485 MATERIAL ALLOWANCE 12" CMP 0.000
LF 30.000 188.19
6.27300 30.000 188.19
0490 617-00015 *15 INCH CULVERT PIPE 104.000 0.000
LF 0.000 0.00
44.00000 0.000 0.00
0490 MATERIAL ALLOWANCE 15" CMP 0.000
LF 31.000 179.49
5.79000 31.000 179.49
0495 617-00018 *18 INCH CULVERT PIPE / FINAL CORRECTION 393.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0495 MATERIAL ALLOWANCE 18" CMP 0.000
LF 217.958 1,820.82
8.35400 217.958 1,820.82
0500 617-00024 *24 INCH CULVERT PIPE / FINAL CORRECTION 1,012.000 0.000
LF 0.000 0.00
60.50000 0.000 0.00
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PCN: 12803-BID ESTIMATE RUN
PROJECT: NH 1601-050 ESTIMATE NO: 0001
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0500 MATERIAL ALLOWANCE 24" CMP 0.000
LF 969.950 11,183.52
11.53000 969.950 11,183.52
0505 617-00030 *30 INCH CULVERT PIPE 1,367.000 0.000
LF 0.000 0.00
66.00000 0.000 0.00
0505 MATERIAL ALLOWANCE 30" CMP 0.000
LF 295.905 9,060.60
30.62000 295.905 9,060.61
0510 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.070 6,720.00
96,000.00000 0.070 6,720.00
0515 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 134.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0520 626-00000 *MOBILIZATION SEE FORM #266, 520-1 1.000 0.000
LS 0.000 0.00
284,000.00000 0.000 0.00
0525 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.050 267.50
5,350.00000 0.050 267.50
0530 627-00001 *PAVEMENT MARKING PAINT 751.000 0.000
GAL 0.000 0.00
39.60000 0.000 0.00
0535 627-00005 *EPOXY PAVEMENT MARKING 222.000 0.000
GAL 0.000 0.00
77.00000 0.000 0.00
0540 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) (DELETED FRM 0.000 0.000
CONTRACT)
EACH 0.000 0.00
2.50000 0.000 0.00
0545 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,529.000 0.000

(WORD-SYMBOL) / FINAL CORRECTION
SF 0.000 0.00

17.20000 0.000 0.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0545 MATERIAL ALLOWANCE 0.000
LS 0.000 0.00
5,231.02000 0.000 0.00
0550 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,313.000 0.000
(XWALK-STOPLINE / FINAL CORRECTION
SF 0.000 0.00
8.25000 0.000 0.00
0550 MATERIAL ALLOWANCE STOCKPILE XWALK STOPLINE 0.000
LS 0.000 0.00
5,217.65000 0.000 0.00
0555 629-01001 *SURVEY MONUMENT (TYPE 1) 23.000 0.000
EACH 0.000 0.00
82.00000 0.000 0.00
0560 629-01006 *SURVEY MONUMENT (TYPE 6) 2.000 0.000
EACH 0.000 0.00
138.00000 0.000 0.00
0565 630-00000 *FLAGGING / FINAL CORRECTION 6,478.000 0.000
HOUR 28.000 606.20
21.65000 28.000 606.20
0570 630-00007 *TRAFFIC CONTROL INSPECTION 151.000 0.000
DAY 1.000 77.00
77.00000 1.000 77.00
0575 630-00012 *TRAFFIC CONTROL MANAGEMENT 176.000 0.000
DAY 2.000 824.00
412.00000 2.000 824.00
0580 630-80001 *FLASHING BEACON (PORTABLE) 3.000 0.000
EACH 1.500 825.00
550.00000 1.500 825.00
0585 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0590 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 0.000
EACH 4.500 99.00
22.00000 4.500 99.00
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CAT NO0200 ROADWAY
0595 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 0.000
EACH 16.500 544.50
33.00000 16.500 544.50
0600 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000
EACH 6.000 294.00
49.00000 6.000 294.00
0605 630-80360 *DRUM CHANNELIZING DEVICE 150.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0610 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 17.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0615 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 8.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0620 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0625 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 100.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0630 630-80380 *TRAFFIC CONE 275.000 0.000
EACH 55.500 244.20
4.40000 55.500 244.20
0635 630-80510 *MOBILE PAVEMENT MARKING ZONE (DELETED FROM CONRACT) 0.000 0.000
LS 0.000 0.00
1,100.00000 0.000 0.00
0640 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE (DELETED FROM 0.000 0.000
CONTRACT)
LS 0.000 0.00
880.00000 0.000 0.00
0645 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0650 700-70011 F/A PARTNERING 3,703.170 0.000
FA 1,951.210 1,951.21
1.00000 1,951.210 1,951.21
0655 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 2,690.560 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0660 700-70022 F/A OJT COLORADO TRAINING PROGRAM (DELETED FROM 0.000 0.000
CONTRACT)
FA 0.000 0.00
1.00000 0.000 0.00
0665 700-70023 F/A ON-THE-JOB TRAINEE 256.400 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0670 700-70025 F/A QUALITY INCENTIVE PAYMENT 19,766.890 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 700-70028 F/A ESB PROGRAM DELETED 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0680 700-70036 FORCED ACCOUNTS FOR REMOVAL OF 3 USTANKS, (DELETED 0.000 0.000
FROM CONTRACT)
FA 0.000 0.00
1.00000 0.000 0.00
0685 700-70100 *F/A RELOCATE UTILITIES 66,862.190 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0690 700-70110 F/A INSTALL ELECTRICAL/PHONE CONNECTIONS-METER OFF 945.500 0.000
POLE ONTO GROUND
FA 0.000 0.00
1.00000 0.000 0.00
0695 700-70380 F/A EROSION CONTROL 1,345.110 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 700-70392 F/A WETLAND RESTORATION (DELETED FROM CONTRACT) 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0705 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL FOR REMOVAL 0.000 0.000
OF 3 USTANKS (DELETED FROM CONTRACT)
FA 0.000 0.00
1.00000 0.000 0.00
0725 206-00065 STR BKFL (FLOW-FILL) ADD ONE SACK OF CEMENT TO STR 1,090.000 0.000
BKFL
cY 0.000 0.00
76.50000 0.000 0.00
0730 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT -460.000 0.000
TRUCKS
DOL 0.000 0.00
1.00000 0.000 0.00
0735 900-00014 ADDED ITEM (LUMP SUM)/ PUMP GAS DOWN ON THREE GAS 1.000 0.000
TANKS
LS 0.000 0.00
2,180.14000 0.000 0.00
0740 900-00012 ADDED ITEM (FOOT)/ (ADDIT. TRENCHING & INSTALL) 214.000 0.000
WATERLINES FOR TOWN OF MANCOS
LF 0.000 0.00
55.00000 0.000 0.00
0745 900-00012 ADDED ITEM (FOOT)/ (PROVIDE) 6" PVC IRRIGATION LINE 185.000 0.000
(NORTH/SOUTH)
LF 0.000 0.00
33.00000 0.000 0.00
0750 900-00012 ADDED ITEM (FOOT)/ (TRENCH EXCAV./BACKFILL W/MISC) 1,700.000 0.000
IRRIGATION LINE (EAST/WEST)
LF 0.000 0.00
7.00000 0.000 0.00
0760 900-00007 ADDED ITEM (EACH)/ NOLAND AIR VAC. VLV. 1.000 0.000
EACH 0.000 0.00
655.00000 0.000 0.00
0765 900-00014 ADDED ITEM (LUMP SUM)/ WILLOW STREET MASONARY WALL 1.000 0.000
CcMU
¢ ) LS 0.000 0.00
6,946.40000 0.000 0.00
0770 900-00004 ADDED ITEM (CUBIC YARD)/ NEW - SOLID WASTE DISPOSAL 248.000 0.000
(CY) / FINAL CORRECTION
cY 0.000 0.00
50.00000 0.000 0.00
0775 900-00009 ADDED ITEM (GALLON)/ MAG-CHLORIDE DUST TREATEMENT 1,300.000 0.000
GAL 0.000 0.00
0.90000 0.000 0.00
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0780 900-00004 ADDED ITEM (CUBIC YARD)/ UPGRADE TO CLASS D CONCRET E/ 20.800 0.000
FINAL CORRECTION
cY 0.000 0.00
9.78000 0.000 0.00
0785 900-00007 ADDED ITEM (EACH)/ CHASE DRAIN 2.000 0.000
EACH 0.000 0.00
1,180.00000 0.000 0.00
0790 900-00007 ADDED ITEM (EACH)/ MEDIAN NOSE TURN-DOWN 13.000 0.000
EACH 0.000 0.00
159.50000 0.000 0.00
0795 900-00014 ADDED ITEM (LUMP SUM)/ NOLAND IRRIGATION CROSSING O N 1.000 0.000
MENEFEE STREET OFF OF SH 184
LS 0.000 0.00
4,787.31000 0.000 0.00
0800 900-00014 ADDED ITEM (LUMP SUM)/ RELOCATE ELECTRIC METER-VOID 0.000 0.000
SEE #805 - ITEM DELETED
LS 0.000 0.00
973.21000 0.000 0.00
0805 900-00014 ADDED ITEM (LUMP SUM)/ LAWRENCE ELECTRIC METER 1.000 0.000
(CORRECT)
LS 0.000 0.00
1,697.81000 0.000 0.00
0810 304-02000 ABC (CL 2) 2,649.100 0.000
TON 0.000 0.00
11.15000 0.000 0.00
0815 203-00100 MUCK EXCAV 1,232.200 0.000
cY 0.000 0.00
6.95000 0.000 0.00
0820 900-00014 ADDED ITEM (LUMP SUM)/ REMOBILIZE MILLING MACHINE 1.000 0.000
LS 0.000 0.00
4,000.00000 0.000 0.00
0825 900-00007 ADDED ITEM (EACH)/ RAISE INLETS 3.000 0.000
EACH 0.000 0.00
2,080.00000 0.000 0.00
0830 900-00007 ADDED ITEM (EACH)/ PEDESTRIAN-SAFE INLET GRATES 5.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
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CAT NO0200 ROADWAY
0835 213-00700 LANDSCAPE BOULDER 49.000 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
0840  602-00000 REINF STEEL REBAR @ FIRE TRUCK XING 955.000 0.000
LB 0.000 0.00
0.66000 0.000 0.00
0845  900-00021 ADDED ITEM (SQUARE FOOT)/ ADDITIONAL CONC. DEPTH @ 473.000 0.000
FIRE TRUCK XING
SF 0.000 0.00
3.14000 0.000 0.00
0850 304-06000 ABC (CL 6) PARK STREET ONLY 562.720 0.000
TON 0.000 0.00
14.90000 0.000 0.00
0855 403-34701 HBP (GR SX) (75) PARK STREET ONLY 329.810 0.000
TON 0.000 0.00
38.60000 0.000 0.00
0860 411-03352 ASPH CEM (PG 58-28) PARK STREET ONLY 19.460 0.000
TON 0.000 0.00
197.00000 0.000 0.00
0865 626-00000 MOBILIZATION PARK STREET ONLY 0.000 0.000
LS 0.000 0.00
857.50000 0.000 0.00
0870 607-00010 CORNER AND LINE BR POST 3.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0875 607-11200 FENCE CW MP ROW COMBINATION FENCE 554.000 0.000
LF 0.000 0.00
5.40000 0.000 0.00
0880 612-00003 DELIN (TY 1) 33.000 0.000
EACH 0.000 0.00
17.60000 0.000 0.00
0885 607-21300 FENCE BARRIER MP ADDITIONAL COST TO INSTALL IN  ASPHALT 1,324.000 0.000
AND REMOBILIZE
LF 0.000 0.00
5.65000 0.000 0.00
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0890 507-00400 BITUM S AND D PAVE (ASPH) TO PAVE BETWEEN FRONT AGE RD. 167.680 0.000
AND US 160.
TON 0.000 0.00
127.90000 0.000 0.00
0895 900-00007 ADDED ITEM (EACH)/ VOID THIS ITEM, WRONG UNIT TYPE, 0.000 0.000
(DELETED FROM CONTRACT)
EACH 0.000 0.00
15.20000 0.000 0.00
0900 900-00014 ADDED ITEM (LUMP SUM)/ FIX WATER LEAK ON ABAND. GAS 1.000 0.000
LINE
LS 0.000 0.00
852.51000 0.000 0.00
0905 900-00014 ADDED ITEM (LUMP SUM)/ FLEXIBLE DELINEATORS 1.000 0.000
LS 0.000 0.00
4,409.23000 0.000 0.00
0910 900-00014 ADDED ITEM (LUMP SUM)/ END POST AND BRACE, @ VARIOU S 1.000 0.000
LOCATIONS
LS 0.000 0.00
1,984.35000 0.000 0.00
0915 900-00021 ADDED ITEM (SQUARE FOOT)/ CLASS Il PANEL, PED XING 96.000 0.000
ETC. / FINAL CORRECTION
SF 0.000 0.00
15.95000 0.000 0.00
0920 900-00007 ADDED ITEM (EACH)/ SUPPLY 15" DIA. FES W/ SAFETY BA RS 1.000 0.000
EACH 0.000 0.00
232.00000 0.000 0.00
0925 900-00014 ADDED ITEM (LUMP SUM)/ REMOBILIZE A&B PAINT/PARK 1.000 0.000
STREET
LS 0.000 0.00
75.00000 0.000 0.00
0930 900-00007 ADDED ITEM (EACH)/ RESET DELINEATOR 19.000 0.000
EACH 0.000 0.00
14.30000 0.000 0.00
0935 900-00007 ADDED ITEM (EACH)/ REMOBILIZE ATC TO RESET DELINEAT ORS¢ 1.000 0.000
+ 2 HR LABOR SIGN RESET
EACH 0.000 0.00
133.67000 0.000 0.00
0940 212-00047 SOIL PREPARATION (SPEC) BIOSOL SOIL TREATMENT 3.600 0.000
ACRE 0.000 0.00
1,350.00000 0.000 0.00
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0945 900-00014 ADDED ITEM (LUMP SUM)/ EDGE/PAN TO EDGE/PAN CAULKIN G 1.000 0.000
LS 0.000 0.00
5,831.41000 0.000 0.00
0950 900-00014 ADDED ITEM (LUMP SUM)/ WEST ISLAND PIPE UNDERDRAIN 1.000 0.000
LS 0.000 0.00
3,847.36000 0.000 0.00
0955 900-00014 ADDED ITEM (LUMP SUM)/ ADDTIONAL MAILBOX W/ SUPPORT TO 1.000 0.000
DO RESET MAILBOX
LS 0.000 0.00
456.40000 0.000 0.00
0960 900-00004 ADDED ITEM (CUBIC YARD)/ IMPORTED TOPSOIL FROM 1,133.000 0.000
DURANGO, CO
cY 0.000 0.00
40.00000 0.000 0.00
0970 900-00014 ADDED ITEM (LUMP SUM)/ VET CLINIC WATER DAMAGE 1.000 0.000
LS 0.000 0.00
6,152.50000 0.000 0.00
CAT 0200 CURRENT AMT$ 3,741,322.11 $ 57,589.76 $ 57,589.77
CAT NO0400 CONSTRUCTION ENGINEERING
0710 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.750 13,275.00
17,700.00000 0.750 13,275.00
0715 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.750 13,350.00
17,800.00000 0.750 13,350.00
0720 620-00020 SANITARY FACILITY 2.000 0.000
EACH 1.500 2,550.00
1,700.00000 1.500 2,550.00
0755 900-00007 ADDED ITEM (EACH)/ (ITEM DELETED DUE TO BEING THE 0.000 0.000
WRONG CATEGORY SEE # 0760)
EACH 0.000 0.00
655.00000 0.000 0.00
0965 900-00014 ADDED ITEM (LUMP SUM)/ CONSTRUCTION TRAILERS EXTENDED 1.000 0.000
STAY
LS 0.000 0.00
9,774.80000 0.000 0.00
CAT 0400 CURRENT AMT$ 48,674.80 $ 29,175.00 $ 29,175.00
PROJECT TOTAL CURRENT AMT $ 3,789,996.91 $ 86,764.76 $ 86,764.77



